

QA Performance Summary

This report provides a comprehensive overview of the Quality Assurance activities performed for the AOS/OnAir platform during the June-July 2025 period. It covers manual testing, automation progress, defect tracking, and release performance metrics.

Report Agenda

- Performance Metrics
- Releases & Patches Tested
- New Manual Test Cases
- Total Manual Test Case Distribution
- Overall Automation Coverage
- Key Digital and FTS Challenges & Highlights
- Operative Tickets Analysis
- Test Rail Execution Performance

Key Performance Metrics

552

Manual Tests Executed

11

Operative Tickets Raised

76%

Overall Automation

40%

Digital Automation

Releases & Patches Tested

AOS 2025.6.0

UAT

AOS 2025.6.1

UAT

AOS 2025.6.2

UAT

AOS 2025.6.3

UAT

AOS 2025.6.4

PreProd

AOS 2025.7.0

UAT

New Test Cases

2025.6 Test Cases

17

Plan

2

Inventory

Total: 19 New Test Cases

2025.7 Test Cases

3

Plan


1

Inventory

Total: 4 New Test Cases


Total Manual Test Case Distribution (Till 2025.7)

A visual breakdown of all test cases executed by module up to release 2025.7.



Overall Automation Coverage

Automation coverage stands at 76% which helps accelerate release cycles and reduce manual effort.



Digital & FTS Automation Highlights

Digital Automation

The current level of automation for Digital regression test cases stands at approximately 40%. New scripting activities are currently on hold due to new requirements.

40%

■ New Scripting On Hold

Re-evaluating priorities for evolving requirements.

FTS Automation Notes

- Scripts have been developed for 2 deals in each Order Type, totaling 8 deals.
- These deals will be created as a draft for every Patch/Release (in line with UAT) through Automation.

Key Digital and FTS Challenges & Highlights

AOS 2025.7

- **Approval Names Changed (Digital Fox S&E Direct):** Script failed due to modified approval names in the "Deal Workspace > Approval Window".
- **Billing Terms (Digital Fox S&E Direct):** Script needed updates to handle "Net 30 or Prepay" billing terms, as incorrect selection caused auto-rejection.
- **New Requirement (Digital Fox S&E Direct):** A new rule, "FNB - Auto Rejection: Inventory not checked within 1 hour of submission" was added, requiring a script update to calculate inventory.
- **Mandatory Fields (Digital Fox S&E PRG):** Several auto-rejections were observed as fields were made mandatory, necessitating script updates.
- **Product/Package Name Changes (FTS):** The script needs to be updated to select products/packages with new Xpaths due to changes in their names in the Product Chooser.

AOS 2025.6

- **New fields added (General):** New fields were added to the Deal Workspace, causing the xpaths of other fields to change and scripts to fail.
- **Global Default Organization (Digital Tubi and Direct):** This challenge involved a change to the Global Default Organization to Big Ten Network and vice versa.

AOS 2025.3


- **Existing products and packages not set up (Digital Fox S&E):** The script was modified to add products/packages as provided by Kevin.

AOS 2025.1

- **Digital Ratecards is blank (Digital Fox S&E):** A change was needed in the script to select a different Primary AE for the Digital Ratecard to show up.

Operative Tickets Analysis

Analysis of tickets raised for each release. Regression defects formed the majority of issues found.



Test Rail Execution Performance

Test execution results from Test Rail showing a high pass rate. Low failed count indicates a stable build.

